
Downtown Revitalization Committee 

Special Meeting Minutes 

Monday, December 05, 2011 
5:30 p.m. 

Newington Town Hall, Conference Room 1 
 
 
I. Roll Call:  Chairman McBride, Mr. Castelle, Mrs. Cohen, Mr. Marocchini, and Mr. Shields.  
 

Others Present:  Town Engineer, Christopher Greenlaw 
 
 
II. Public Participation 
 

None 
 

III. Market Square Streetscape Project Status 
 
Town Engineer Greenlaw began the project update by noting the original project completion date had expired 
November 28

th
, 2011. This point was conveyed to the contractor (owner Armand Nunes) in a field meeting 

November 29
th
 by means of a hand written letter. The Manager reiterated the contents of the letter (project 

timeline, completion date, obvious lack of “substantial completion” and potential liquidated damages). The 
contractor acknowledged, discussed certain delays (weather, etc.) but conceded to press on with multiple crews 
at the manager’s direction. 
 
Mr. Greenlaw stated the south side was substantially complete minus the bump-outs, lights and polymeric sand 
for pavers. Mr. Shields asked if the blankets were for the concrete in the bump-outs, Greenlaw confirmed, yes. 
 
Mr. Greenlaw passed around photos(taken 12-05-2011), to indicate current progress associated with the north 
side. The photos indicate pavers installed from #28 Market Square east to #84(Steve’s Place). Excavation and 
paver preparation extended east to bldg. #170. Mr. Shields inquired as to the amassed grey conduit and vertical 
black pipe within this excavated area. Mr. Greenlaw continued to explain the grey conduit would emanate from a 
future electrical cabinet  to facilitate an upgraded service of 200 amps, per committee request. The black pipes 
are part of a new area drain system to remove water from the large section of concrete walks. Mr. Shields 
commented the contractor should button-up this area prior to moving farther east. Chairman McBride agreed and 
added that the intent for substantial completion was all work except the x-walks, pavers & granite @ #120 
inclusive of the traffic loops. 
 
Mr. Shields solicited the committee to consider possibly moving the “municipal parking sign” (located at 
Constitution Lane) to better facilitate pedestrian traffic, A.D.A. requirements (wheel chairs), etc. Mr. Marochinni 
agreed, and after a discussion the consensus was to continue the meeting until the next day, Tuesday Dec. 6

th
.  

Mrs. Cohen noted the committee could formally recess and re-continue the “open meeting” in the field. Chairman 
McBride requested the field meeting only pertain to the sign issue and that Mr. Greenlaw investigate the 
easements associated with the street line, sign location, etc. 
 
Mr. Greenlaw informed the committee that dark brown mulch was being placed  and the committee agreed to 
continue with the existing color throughout the project. 

 
IV. Public Participation 
 

Mr. Simonz requested consideration be given to his patrons with regard to accessibility while the area is 
excavated prior to paver installation. Mr. Cazoin(via McBride) mentioned his displeasure with paving operations 
during the lunch time hours, although overall “great job and please consider businesses” Mr. Simonz added that 
Nunes accommodated his service deliveries, good communication effort. 
 
Chairman called a recess at approximately 6:15 p.m. to reconvene Tuesday, December 6th in the field @ the 
location of the existing municipal parking sign. 
 

 



V. Market Square Streetscape Project Status (Continued) 
 

Chairman McBride called the continuation of meeting @ approximately 2:30 p.m., December 6
th
, 2011.               

Mr. Greenlaw informed the committee of a 5’ easement in favor of the Town of Newington(info. per Planner) that 
existed on the east side of Constitution Lane (Access road to municipal parking lot). The committee (after review 
and discussion) agreed to request the contractor to move the sign approximately 1 foot east to better facilitate 
pedestrian traffic.  

 
VI. Adjournment 
 

Mr. McBride announced that the next regular scheduled meeting will be December 19
th
 , 2011 at 5:30 p.m. There 

being no further business the meeting adjourned at 2:50 p.m. 
 
Submitted, 
 
 
 
Christopher Greenlaw 
Town Engineer 
 
 
Town Clerk 
Town Website 


